Online Library Managemen...

MN HS A AS +1

Share

Backlog 9

Books Catalog Page & Filtering

Oct 22 - Oct 31 0/6

Book Details & Reservation Page

Oct 27 - Nov 5 0/11

Member Dashboard / My Borrows Page

0/9

Fines & Payment UI Mockup

0/6

Librarian / Admin Dashboard

Nov 11 - Nov 18 0/7

Automatic Fines & Late Return Cron Jobs

Nov 19 - Nov 25 0/5

Notification & Email Alerts Service

Nov 24 - Dec 1 0/5

System Integration & End-to-End Testing

Nov 30 - Dec 6 0/5

Final Deployment, Documentation & Presentation Prep

Dec 5 - Dec 10 0/5

Current Phase 4

Phase 1 (W 1 TO W3)

Database & Server Setup

Oct 1 - Oct 7 0/7

Home Page Design

Oct 1 - Oct 14 0/18

Login & Register Pages

Oct 8 - Oct 21 0/8

In Progress 0

On Hold 0

Testing 0

Done 1

Project Setup & GitHub Repo