Online Library Management System

Project Management Plan

1 Executive Summary

This document presents the project-management plan for the Online Library Management System. The project will deliver a web-based platform that makes library services easier to access and more reliable to administer. The plan defines the project scope, objectives, work organization, schedule, communication approach, risk controls, quality activities, and expected deliverables before implementation begins.

The project is organized through a Trello board with backlog, current phase, in-progress, on-hold, testing, and done lists. The supplied board shows that project setup and the GitHub repository have been completed, while the upcoming work is organized into phases covering server and database setup, home-page design, and login and registration pages. WhatsApp will be used as the primary communication channel for team coordination.

2 Project Overview

2.1 Project Description

The Online Library Management System is a web application for a university or public library. It provides a searchable digital catalog, automates borrowing, returning, and renewal workflows, enables reservations for unavailable books, and calculates overdue fines automatically.

2.2 Objectives

No.	Objective
1	Provide a searchable digital catalog of library holdings.
2	Automate borrowing, returning, and renewal transactions.
3	Allow members to reserve unavailable books and receive notifications.
4	Calculate overdue fines and track payments automatically.

3 Trello-Based Workflow

The Trello board is used as the project's visual task-management system. We divided the cards into three phases, each represented by a label color:

- Phase 1 (W 1 To W 3)
- Phase 2 (W 4 To W 7)
- Phase 3 (W 8 To W 10)

The cards are also divided by track, so each card shows which team is responsible for it:

- Front-end
- Back-end

A card that carries both the red and blue labels is handled by the whole team. The board is organized into the following lists:

List	Purpose
Backlog	Holds all planned cards that have not started yet, covering the work of Phase 2 and Phase 3.
Current Phase	Groups the cards of the phase that is currently active (Phase 1): database and server setup, home-page design, and the login and registration pages.

List	Purpose
In Progress	Cards that a team member is actively working on right now.
On Hold	Cards that are paused or blocked by a dependency, a decision, or a problem.
Testing	Cards whose work is finished and is being checked before it is accepted.
Done	Completed and verified cards, currently the project setup and GitHub repository task.

The table below shows every card on the board and the team assigned to it, based on the card's label colors.

Card	Team
Project Setup & GitHub Repo	All team
Database & Server Setup	Back-end team
Home Page Design	Front-end team
Login & Register Pages	Front-end team
Books Catalog Page & Filtering	All team
Book Details & Reservation Page	All team
Member Dashboard / My Borrows Page	All team
Fines & Payment UI Mockup	All team
Librarian / Admin Dashboard	All team
Automatic Fines & Late Return Cron Jobs	Back-end team
Notification & Email Alerts Service	All team
System Integration & End-to-End Testing	All team
Final Deployment, Documentation & Presentation Prep	All team



Figure 1: Project Trello board showing the lists and the top of the Backlog.




Figure 2: Project Trello board with the Backlog scrolled to show the remaining cards.

4 Schedule and Milestones

The project schedule supplied in the Gantt chart covers the planning and preparation period from 12 October to 10 November 2026, with a final submission buffer shown on 10–11 November. The sequence begins with scope and requirements, continues through risk assessment and technical design, and ends with proposal review, project-management review, presentation preparation, and final submission.




Figure 3: Project Gantt chart showing activities, role ownership, and milestone timing.

Milestone	Target period	Acceptance condition
Scope baseline	12–14 Oct	Project purpose, boundaries, and objectives are agreed.
Requirements baseline	12–15 Oct	Functional modules and key technical challenge are documented.
Architecture baseline	16–20 Oct	Technology direction and initial database schema are selected.
Proposal draft	18–21 Oct	Project-management document is assembled for review.

Milestone	Target period	Acceptance condition
Final review	21–25 Oct	Team checks completeness, consistency, and risks.
Presentation preparation	25–27 Oct	Presentation content and responsibilities are finalized.
Submission buffer	10–11 Nov	Final files are checked and submitted before the deadline.

5 Communication Management

We used WhatsApp as the primary communication tool for the team. It was used for quick group updates, reminders, clarifying tasks, and sharing short progress messages, while Trello remains the place where task status and deadlines are recorded.

6 Conclusion

The Online Library Management System has a clear operational goal and a manageable set of core modules. The combination of Trello for work tracking, a Gantt chart for time planning, and WhatsApp for communication provides a practical coordination structure. The main management priorities are to stabilize requirements, protect the schedule, and address the technical risks around reservation fairness and daily overdue-fine processing before implementation begins.

7 Appendix: Source Materials Used

This report was prepared from the project description supplied by the team, the provided Trello-board screenshot, and the provided Gantt-chart screenshot. Team-member names, university name, course name, and college were intentionally omitted as requested.